
Northbrook Senior LP / Northbrook Village II 
Pipe-Break Reconstruction Update 
June 12, 2020 
 
Maloney Properties, Inc. has been requested to provide weekly updates on 
efforts to reconstruct the significantly damaged twelve (12) residential units that 
were taken offline as a result of a domestic heat line failure on February 28, 
2020.  

 
We are pleased to report that we have had another successful week with 
substantial progress toward our goal. The following are some of the details: 

 

• Electrical (2nd floor): Finish electrical work completed and ready for Town 

inspection. 

• Kitchen Floors (2nd floor): Installed six (6) new kitchen floors in custom 

VCT tile. 

• Personal Property (2nd floor): Professionally wiped and packed all 

personal property to access LR floors for additional work. 

• Unit Covebase (2nd floor): Installed carpet and vinyl covebase in all units. 

• Unit Carpet Cleaning (2nd floor): Professionally deep-cleaned all unit 

carpets.  

• Custom Kitchen Countertops (2nd floor): Installed two (2) remaining 

countertops.  Installation included new sink basins and reconnection of 

plumbing and drain lines.   

• Painting Punchlist (2nd floor): Completion of the punch list continues with 

final touch-up’s to be done after hallway carpet installation on June 16th.   

• Appliance Delivery (1st and 2nd floor):  New refrigerators delivered and 

ready to install. 

• Electrical Panel Installation (1st floor): New electrical panels installed in all 

units. 

• Mud/Sand/Prime Walls (1st floor): Finish work on wall repairs ongoing 

based on building walkthrough and punch list. 

 
Look forward: 
 

• VCT Floor / Clean/Wax (2nd floor): Final cleaning / waxing of floors to be done 
over the weekend.  Work to be completed by June 15th.    

• Hallway Carpet (2nd floor): Common area carpet to be installed Tuesday, June 
16th. 

• Fire Alarm Test (2nd floor): Scheduled fire alarm test for Wednesday, June 17th. 
• Unit Cleaning (2nd floor): Scheduled final unit cleaning for Wednesday, June 

17th. 
• Town Inspection (2nd floor): Requesting Town walkthrough on Thursday, June 

18th to confirm possible occupancy.  
 
 



• Cabinet Installation (1st floor): Kitchen cabinet installation scheduled for 
Wednesday and Thursday, June 17th and June 18th. 

• Plumbing Connections (1st floor): Final plumbing connections scheduled for 
Friday, June 19th. 

• Appliance Delivery (1st floor): (1) stove and (2) custom stovetop to be delivered 
on or before Tuesday, June 30th.  

 
Contractors continue to work weekends and whenever possible to make progress 

toward reoccupying the impacted units.  The goal to place the second-floor units 

back online by mid-June continues to be realistic. Currently, the 2nd floor units are 

scheduled for re-occupancy on Friday, June 19th pending Town inspections and 

approval.  We anticipate the first-floor units may be delivered within two weeks of the 

2nd floor, tentatively penciled-in for Thursday, July 2nd.  These dates are tentative and 

subject to change. 

  

We anticipate that all units will be delivered within the initial 3 to 6-month timeframe 

initially provided to the community. 
 


