
Northbrook Senior LP / Northbrook Village II 
Pipe-Break Reconstruction Update 
June 19, 2020 
 
Maloney Properties, Inc. has been requested to provide weekly updates on 
efforts to reconstruct the significantly damaged twelve (12) residential units that 
were taken offline as a result of a domestic heat line failure on February 28, 
2020.  

 
We are pleased to report that we have had another successful week with 
substantial progress and one major milestone reached. The following are some 
of the details: 

 

• Move-in Day (2nd floor):  Today, Management welcomed home seven (7) 

of the twelve (12) displaced households.  Residents were personally 

greeted with a card, a bouquet of flowers and a $100 grocery gift card to 

restock cupboards.  Additionally, staff was made available to assist with 

getting settled and moving larger furniture items and boxes. 

• Final Cleaning (2nd floor):  All units received a final cleaning and dusting 

on Thursday, June 18th.  

• Fire Alarm Test (2nd floor):  The Fire Marshall and the fire alarm 

contractor met onsite on June 17th to test the system.  No issues were 

identified, and the test was deemed satisfactory. 

• Common Hallway Carpet (2nd floor):  The carpet was installed on 

Tuesday, June 16th.  Additional carpet was ordered to further the 

replacement to the elevator lobby.    

• Cabinet Installation (1st floor): Cabinets have been installed allowing the 

painters to resume interior unit prep/priming and painting. 

• Countertop Installation (1st floor): Kitchen countertops were installed, and 

new stainless sinks were installed and tied into the plumbing system.   

• Appliance Delivery (1st floor): The new stovetop for the accessible unit 

was received on June 18th.    

• Ceiling Painting (1st floor):  All 1st floor ceilings have been primed and 

painted. 

• Unit Painting (1st floor): Priming and painting of units continues.  Crews 

will be working the weekend to further progress. 

 
Look forward: 
 

• Packing Personal Property (1st floor):  Resident personal property will be wiped, 
cleaned and professionally packed in order to more easily access the living 
room and hallway floors.  Anticipated completion is Monday, June 22nd.  

• Unit Painting (1st floor):  The contractor will begin the final application of paint in 
unit 107 and work toward unit 112 in order to complete in-unit painting by 
Saturday, June 27th.   
 



• Unit Cleaning (1st floor): Cleaning crews will follow the painters from unit 107 to
unit 112 to perform the heavy cleaning.

• Floor Waxing and Carpet Cleaning (1st floor): Professional floor waxing and
carpet cleaning is anticipated to start Saturday, June 27th.

Contractors continue to work weekends and whenever possible to make progress 

toward completing all work as quickly as possible.  We anticipate the first-floor units 

may be delivered as soon as Thursday, July 2nd.  This date is tentative and subject to 

all necessary Town inspections. 

We anticipate that all units will be delivered within the initial 3 to 6-month time frame 

initially provided to the community. 


